

Orderly | **Sprint #2 Planning**



Meeting Details:

- Date: Monday, February 15, 2026
- Time: 7pm to 8:30 pm (1hr 30 min)



Key Discussion Topics



Agenda



1. Greeting & Attendance (2 min)



2. Review Action Items from Thursday (5 min)



3. Announcements (3 min)



4. Team Stand-up (10 min)

Quick round-robin: What did you work on?



5. Backlog Planning (45 min)



Sprint 1 Epic: Foundation & Architecture (Jan 31 - Feb 13)

Set up environment, finalize design, establish core infrastructure



Sprint 2 Epic: Core Features & Data Layer (Feb 14 - Feb 27)

User accounts, database setup, basic backend/frontend structure



What is the Sprint Goal? : _____ (3 min)



Without looking at the product backlog: (2 min)

What should the outcome look like?

How do we achieve this goal? What does done look like? What tasks do we think would be involved?



Revisit User Stories in Product Backlog (30 minutes)

Confirm or adjust to Sprint #2 if appropriate.

Click to expand 🗨️



Document Decisions (5 min)



Serina to finalize Trello within 24 hours based on meeting notes



Product owner to adjust Product Backlog within 24 hours based on meeting notes



Questions:

Click to expand



Sprint 3 Epic: Customer Experience (Feb 28 - Mar 13)

Customer UI, browsing, cart, ordering flow, deployment



Sprint 4 Epic: Business Admin Tools (Mar 31 - Apr 3)

Admin dashboard, inventory management, security features



Sprint 5 Epic: Polish & Testing (Apr 4 - Apr 17)

Bug fixes, UX testing, mobile responsiveness, performance



6. Technical Discussion (10 min)

Review Branching Strategies and Common Practices

Review Pull Requests + Merge to Main requirements

Review “Code Review” documentation too.



7. Open Table (5 min)



8. Action Items & Next Steps (3 min)



9. Wrap-up (2 min)



Parking Lot or Decisions Needed:

List here



Questions?

Notate here



Tips for Facilitating